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WEATHER Clear
1. Continue to fill in for Stanley Ku on the SAS project — WDC.
2. Weekly Schedule Meeting:
a. Moving the schedule meetings to Friday at 10:00
b. Construction has the requested .dgn files and will transmit to FWI.
c. SWPPP and Sampling & Analysis plans should be returned to FWI by tomorrow.
d. WB Acceleration Ramp (CCO 23) needs to have the existing Hi-Mast light pole removed.
e. FWIrequesting that their Value Engineering Proposal for the sign foundation piles be advanced within
Design. Previously indicated that we have no interest in the VEP at this time.
f. Balance of falsework plan sheets to be returned tomorrow.

3. Multi-Project Coordination Meeting — provided project update to the group.

4. Met with Hasan EI-Natur, OSD, regarding the Abutment 23 pile clearance issue. Worked out a solution to move
the piles inward to allow for a reduction in the footing width. Sent drawing over to Mohan Char, AECOM, for
approval and issuance of a revised plan sheet. Information also forwarded onwards to FWI for planning
purposes.

5. Formally received PQWP for RBC Lubron.

6. Received revised High Mast Light pole submittal. Having FWI resubmit under the correct submittal series
number (8 not 34).

7. Sent email to Mohan Char, AECOM, to check their status for a meeting with the demolition contractor —
Cleveland Wrecking.
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